

# 2021 Program Development Schedule

Activity	Jan-19	Feb-19	Mar-19	Apr-19	May-19	Jun-19	Jul-19	Aug-19	Sep-19	Oct-19	Nov-19	Dec-19	Jan-20	Feb-20	Mar-20	Apr-20	May-20	Jun-20	Jul-20	Aug-20	Sep-20	Oct-20
STC releases Transportation Performance Report		2/21																				
Financial Guidance Work Group Meetings																						
General/Procedural Guidance Work Group Meetings																						
STC public comment period		3/11	4/26																			
STC online public meeting		3/20																				
Interstate Steering Committee Interstate Rides																						
EJ Regional Population Profiles Completed/Made Available to MPOs/RPOs							6/10															
2021 TYP Public Outreach Feedback Provided to STC, MPOs/RPOs and PennDOT to consider for TIP/TYP						6/19																
Draft Interstate carryover projects released																						
BOMO Asset Management provides pavement and bridge treatment considerations for the 2021 Program Update																						
Districts, MPOs/RPOs and Central Office meet to coordinate on carryover & candidate projects																						
Project updates are made in MPMS																						
Interstate Steering Committee Presentations																						
Program Update Planning Partners meeting							7/16															
Draft Financial Guidance released																						
Draft General and Procedural Guidance released																						
Spike decisions released																						
Statewide STIP MOU development/finalization																						
Validation of PennDOT Connects PIF forms conducted for new 2021 TIP projects																						
Final Financial and General and Procedural Guidance released																						
EJ conditions data (pavement, bridge, safety and transit, if available) made available to MPOs/RPOs																						

# 2021 Program Development Schedule

Activity	Jan-19	Feb-19	Mar-19	Apr-19	May-19	Jun-19	Jul-19	Aug-19	Sep-19	Oct-19	Nov-19	Dec-19	Jan-20	Feb-20	Mar-20	Apr-20	May-20	Jun-20	Jul-20	Aug-20	Sep-20	Oct-20
Draft Interstate and Statewide Projects announced																						
TIP/TYP collaboration																						
Fall Planning Partners Meeting																						
MPOs/RPOs receive training to evaluate the EJ Core Elements Data																						
EJ Core Elements burdens and benefits analysis is conducted by MPOs/RPOs																						
MPO/RPOs submit Draft TYP/TIPs to Districts, Program Center and FHWA/FTA for review																						
Final IM and Statewide Program Distributed																						
PennDOT CPDM completes initial review of the preliminary draft TIPs																						
MPOs, RPOs, and PennDOT reach agreement on their respective portions of the program																						
Interagency air quality consultation																						
Central Office sends Draft TIPs to FHWA for eligibility review																						
MPOs, RPOs and PennDOT conduct air quality conformity analysis																						
STIP/TIP Public Comment Period																						
MPOs/RPOs adopt regional TIPs																						
MPOs/RPOs submit regional TIPs to PennDOT CPDM																						
PennDOT CPDM reviews TIP submissions for STIP submittal																						
STC approves TYP																						
PennDOT submits STIP to FHWA/FTA on behalf of Governor																						
FHWA/FTA reviews and approves air quality conformity documents and STIP																						
2021 Program Begins																						